195/-.52 **File No.** NS-96-III

C CLASS P.W. **DEPARTMENT**

K. **BRANCH**

Subject:— Representations for Electricity.

(i)

File No. NS-96-III-K.Ba.

Ftd. Scott. Slip. 84 A

G.R., G.D., No. 2408, dated 22-6-22.]

Correspondence

DOCKET SHEET

Subject :—

File No. _____

_____ **DEPT.**

_____ **BRANCH.**

References :—

separated from main file C[C]

Date.	To whom sent.	Notes and instructions.

271

No.762 of 1951-52.
Municipal Office Bail-Hongal.
Date 1st March 1952.

From,

Shri.H.S.Metgud. B.A.LL.B.&.M.L.A.
&
President Bail-Hongal Municipality.

To,

The Honourable Shri.M.P.Patil.
Minister for Agriculture and Forest,
to the Government of Bombay.

Sir,

I wish to bring to your notice th-e following facts about the installation of Electric Power House at Bail-Hongal by Government of Bombay under the Grid Electricity Scheme Bail-Hongal has been included in the Grid Electricity Scheme long back with other towns such as Hukkeri Sankeswar etc. All these schemes have been sanctioned by Government. Construction works of the Power House at Hukkeri has been begun . But ~~no~~ no progress is being shown with regard to Bail-Hongal Electric Scheme. So I on behalf of the citizens of Bail-Hongal wish to request you to do the needful in the matter so that the ------- construction works of our scheme also should be undertaken ---- immediately and finished along with the Hukkeri Scheme.

I will be much obliged to you Sir, if I receive an early reply in the matter.

Thanking you,

Yours faithfully.

(H.S.Metgud.)
President.
Bail-Hongal Municipality.

2735 NS56/2480?

P.W.D.

K.Br

Submitted with refee. to the H.M.'s minute on f 1 ante.

2. The C.E., B.E.G., may be requested to offer his remarks very urgently on the representation within from the President, Basil-Hougal Mines.

17/3/52.

THE CHIEF ENGINEER
BOMBAY
Inv No. 8449
Dat. 18/3/52

E.E. (Loss) II
18/3
A.A.S.
C.O.

send
17-3-52

Very Urgent

U.O. to the C.E., B.E.G., dt. 17th March 1952

Issue U.O.
17/3/52

Immediate

S.T. 15

Below P.W.D. U.O.R. No. K.Br./24807 dated 17-3-1952.

P 3

ELECTRIC GRID OFFICES.

The electrification schemes both for Bailhongal and Hukeri in Belgaum Districts are under execution by this Department simultaneously.

Progress regarding procurement of power plant and machineries, overhead line materials, etc. and regarding preliminary investigations, detailed surveys etc. is identical for both the schemes.

Having obtained possession first of the proposed site with the existing well in it at Hukeri, construction work of Power House was started there.

At Bailhongal this Department expects to get possession of the proposed land very shortly. Matter is under correspondence with Collector of Belgaum who was last written to on 7th instant. Construction work of Power House will, however, be undertaken as soon as it is ascertained that the yield of water in the well which will be sunk in the site immediately after its possession, is adequate.

Being comparatively small, the scheme of Bailhongal will require less time for completion and, therefore, is not expected to lag behind Hukeri Scheme.

T.J. Nadkarni
20/3/52.

The Secy. to Govt.,
P.W.D., Bombay.
U.O.R. No. Elg DSII/28 / 8095
Bombay 1, 20th March, 1952.

PSN/20.3.52.


K 22/3
N S 96
27681
Shri Ashok
22/3/52
V. Nayak
22-3-52

277 NS 96/27681.

P. W. D.
K.

Submitted with reference to the H.M.'s minute on p. 1 ante.

2. The President of the Bailhongal Muny. in Belgaum Dist., in his letter p1 within, states that the progress with regard to Bailhongal Electrification Scheme lags behind that of Hukeri, Sankeshwar etc. He desires that the construction works of Bailhongal Scheme should be undertaken and completed along with those of Hukeri Scheme.

3. Pl. see in this con. the C.E., B.E.G.'s report on p. 5 ante., p5 which is self-explanatory. In the circumstances explained by the C.E., the applicant may be informed as per draft put up for approval. pp 9-10

24/3/52.

D.S. (PWE)

Secy.

25/3 H.M.

25/3/52

H.M. A.F. May kindly see. 25-3-52

28-3-52

BVC.24/3/52.

29/3

275 F

NS 98/27681.

No.NS 96/27681 K.

Public Works Department,
Bombay Castle (Bombay No. 1),
31 March 1952.

To

The President,
Bailhongal Muncy., Bailhongal,
District Belgaum.

Subject:- Bailhongal Electrification Scheme.

Sir,

I am directed to refer to your letter No.762, dated the 1-3-52, addressed to the H.M. for Agri. & Forest, on the subject mentioned above, and to state that the electrification schemes both for Bailhongal and Hukeri in Belgaum District are under exeeution by the Grid Deptt. simultaneously. The progress in respect of both the schemes is almost identical except that ~~having obtained~~ the possession ~~first~~ of the proposed site for the Power House at Hukeri, was obtained earlier construction work has been started there ~~earlier~~ first. Govt. ~~is~~ expects to get possession ....

possession of the proposed land for the Power House at Bailhongal very shortly. The costn. work of Power House there will, however be undertaken as soon as it is ascertained that the yield of water in the well is adequate. I am to add that the electrification scheme of Bailhongal being comparatively small, will require less time for completion and, therefore, is not expected to lag behind Hukeri Electrification Scheme.

Yours faithfully,

A. S. to the Govt. of B'bay,
P. W. D.

D.A.-Nil.

Copy forwarded to the C.E.,B.E.G., with refce. to his No.Elg.DSII/28/8095, dated the 20-3-52.

24/3/52.

BVC.24/3/52.

28/11-

No.NS 96/27681 K.

Public Works Department,
Bombay Castle(Bombay No. 1),
31st March 1952.

From

The Assistant Secretary to the Government of Bombay,
Public Works Department.

To -

The President,
Bailhongal Municipality, Bailhongal,
District Belgaum.

Subject:- Bailhongal Electrification Scheme.

Sir,

I am directed to refer to your letter No.762, dated the 1st March 1952, addressed to the Honourable Minister for Agriculture and Forests on the subject mentioned above, and to state that the electrification schemes both for Bailhongal and Hukeri in Belgaum District are under execution by the Grid Department simultaneously. The progress in respect of both the schemes is almost identical except that since the possession of the proposed site for the Power House at Hukeri was obtained earlier construction work has been started there first. Government expects to get possession of the proposed land for the Power House at Bailhongal very shortly. The construction work of Power House there will, however be undertaken as soon as it is ascertained that the yield of water in the wall is adequate. I am to add that the electrification scheme of Bailhongal being comparatively

small ...

D 282

small, will require less time for completion and, therefore, is not expected to lag behind Hukeri Electrification Scheme.

Yours faithfully,

Assistant Secretary to the Government of Bombay, Public Works Department.

D.A.-Nil.

Copy forwarded to the Chief Engineer, Bombay Electric Grid, with reference to his No.Elg.DSII/28/8095, dated the 20th March 1952.

LBW/31/3/52

3